Backlog

Backlog Product Website Universitas Ary Ginanjar. Source: https://docs.google.com/spreadsheets/d/1ax1GQrHaiutptjxI68upL1oB9Cf399IU3BPejKG-qC0/edit?usp=sharing
Senin, 12 Januari 2026 - Technofest

Product Backlog	Assignee	Status	Priority	Team	Story Point	Sprint
A1. Landing Page	Kinanty Kusuma Raihan Sultan Pasha Basuki	In progress	Must Have	UI UX Designer	13	@20/11/2025 → 03/12/2025
A1. Data Statistik Kampus	Kinanty Kusuma	Done	Should Have	Database Designer UI UX Designer	3	@20/11/2025 → 03/12/2025
A1. Navigasi / Header	Kinanty Kusuma	Done	Must Have	UI UX Designer	8	@20/11/2025 → 03/12/2025
A2. Campus Profile	Muh Said Abbas SURYANDARI PUSPITA HARTIATI Raihan Sultan Pasha Basuki	In progress	Must Have	Database Designer UI UX Designer	1	@20/11/2025 → 03/12/2025
A2. Program Studi	Muh Said Abbas SURYANDARI PUSPITA HARTIATI Raihan Sultan Pasha Basuki	In progress	Must Have	Database Designer UI UX Designer	5	@20/11/2025 → 03/12/2025
A2. Struktur Organisasi	Muh Said Abbas SURYANDARI PUSPITA HARTIATI Raihan Sultan Pasha Basuki	In progress	Should Have	Database Designer UI UX Designer	3	@20/11/2025 → 03/12/2025
A3. Testimoni Alumni	Raihan Sultan Pasha Basuki	In progress	Must Have	Database Designer UI UX Designer	2	@11/12/2025 → 18/12/2025
A3. Konten Alumni		In progress	Could Have	Database Designer UI UX Designer	5	@11/12/2025 → 18/12/2025
A4. UI UX Friendly		In progress	Must Have	UI UX Designer	13	
A4. Responsive Web		In progress	Should Have	UI UX Designer	21	
A4. Fitur		In progress	Could Have	UI UX Designer	13	

Product Backlog	Assignee	Status	Priority	Team	Story Point	Sprint
Aksesibilitas						
A5. Footer	Kinanty Kusuma	Done	Should Have	UI UX Designer	1	@27/11/2025 → 03/12/2025
A5. Media Sosial	Kinanty Kusuma	Done	Should Have	UI UX Designer	2	@27/11/2025 → 03/12/2025
B1. Kalender Akademik		In progress	Should Have	Database Designer UI UX Designer	8	@11/12/2025 → 18/12/2025
B1. Integrasi Web SIAKAD		In progress	Won't Have		21	@11/12/2025 → 18/12/2025
B2. PMB		In progress	Must Have		8	
B3. Daftar UKM		In progress	Should Have		8	@11/12/2025 → 18/12/2025
B3. Update Kegiatan UKM		In progress	Could Have		13	@11/12/2025 → 18/12/2025
B3. Portal Mahasiswa		In progress	Won't Have		21	@11/12/2025 → 18/12/2025
B4. Chatbot AI	Raihan Sultan Pasha Basuki	Done	Could Have		13	@04/12/2025 → 11/12/2025
B4. Chatbot Akademik		In progress	Could Have		13	@11/12/2025 → 18/12/2025
B4. Update Chatbot		In progress	Could Have		8	
C1. Berita Kampus		In progress	Must Have		13	
C2. Publikasi Konten Alumni		In progress	Should Have		8	